

WC2026: Infrastructure & Risk Dashboard

Date: 2026-02-06 | Report ID: NC-RC-20260206-FINAL

EXECUTIVE OVERVIEW:


1. Site-A Stadium: Recovery plan successful. Concrete supply at 92%.
2. Platte County / KCI: CRITICAL security budget gap (\$1.2M) identified.
3. Logistics: I-29 Corridor optimized via AI; 49.5% travel time reduction.
4. Economic Solution: Proposed \$8/night surcharge to offset security costs.

SYSTEM STATUS: NANO_CLAW OPERATIONAL (v2.5)

PRIORITY: SECURE STATE-LEVEL SUPPLEMENTAL GRANTS.


Section 1: Site-A Construction Recovery (Sprint Mode)

Supply chain shift to Backup-B has stabilized local concrete availability. Targeting 100% capacity by March 15th.




Section 2: Security Funding & Logistics Vulnerability

Platte County budget cuts pose a direct threat to international processing times. Logistics delay simulation indicates exponential wait times below 75% funding.



Section 3: I-29 AI Diversion & Shuttle Priority

AI-driven dynamic routing successfully maintains shuttle travel times under 40 mins. Efficiency gain validated at 49.5% versus unmanaged World Cup traffic.



Section 4: Proposed Gateway Surcharge (\$8.00/night)

Economic model confirms *8surchargegenerates1.27M* revenue.
Minimal impact on hotel occupancy (-1.2%) with high net benefit for county security.

